AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of11

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
17 2003JUN20 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN BLDG 231 DCMA DETRO T
SFAE- GCS- W BCT U S. ARWY TANK & AUTOMOTI VE COVIVAND
ROBERT D. BAI RD (586) 753-2076 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: BAI RDR@ACOM ARMY. M L
SCD A PAS NONE ADP PT 000001
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0010
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2002MAR23

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$1, 057, 080. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
CONSTANCE M TUCKER

TUCKERC@ACOM ARMY. M L (586) 753- 2019

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003JUN20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 11
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Name of Offeror or Contractor:

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
PROGRAM FAM LY OF STRYKER | NTERI M ARMORED VEHI CLES

1. This Mdification 17 to Delivery O der 0010 of Requirenments Contract DAAEO7-00-D-MD51 is a bilateral
nodi fication.

2. The purpose of this nodification is to adjust the vehicle unit prices under Delivery O der 0010 of

Requi renments Contract DAAEO7-00-D-M)51, in accordance with the Menorandum of Understanding (M) signed by the
parties on 12 April 2003, and the settlenment reached for the hardware and | abor associ ated nechanized litter
lift enhancenents and adding an attendant's seat to the Medical Evacuation Vehicle (MEV). This settlenent
applies to the fifteen (15) MEV vehicles purchased under Delivery Order 0010, CLIN 0700 for Brigade 2. This
Modi fication 17 al so incorporates the parties agreement to settle on production hardware and | abor costs
associated with the MB8 Chemical Detector integration requirements specified in CHANGE F on the B Page, for
all Delivery Order 0010 vehicles under Requirenment Contract DAAE-07-00-D M51.

a. This settlement definitizes the not-to-exceed (NTE) ceiling price for production costs that resulted
fromthe changes to the nmechanized litter lift for Delivery Oder 0010 MEV vehicles. The NTE was included in
Delivery Order 0010 and | ater increased under Mdification 01, dated 20 Jun 2002. The NTE ceiling price
establ i shed under Modification 01 is $1,147,500. As stated in CHANGE D, under CLIN 9001AA on Page B of
Modi fication 01, the MEV litter |ift enhancements were funded at 25% or $286, 875.

b. This settlenment definitizes the NTE ceiling price for production costs of the MEV attendant seat in
Delivery Order 0010 MEV vehicles. This NTE was included in Delivery Oder 0010 and | ater increased under
Modi fication 01, dated 20 Jun 2002. The NTE ceiling price established under Mdification 01 is $34,500. As
stated in CHANGE G under CLIN 9001AA on Page B of Modification 01, the MEV attendant seat was funded at 25%
or $8, 625.

c. This settlenment definitizes the NTE ceiling price of $5,430,000, for the production hardware and | abor
costs to incorporate the use of MB8 Chemical Detector in all Delivery Oder 0010 vehicles. This NTE was included
in Delivery Order 0010 and later increased under Mdification 01, dated 20 Jun 2002. As stated in CHANGE F,
under CLIN 9001AA on Page B of Mbdification 01, the M8 hardware and | abor was funded at 25% or $1, 357, 500.

3. Based on the MOU, and the Price Negotiation Menorandum dated 21 May 2003, the negotiated settlenents for
addi ng the attendant seat and enhancenents to the litter lift increased the MEV vehicle unit price previously
set forth in the contract under Delivery Order 0010 by $39, 728.

a. Modification 22 to Delivery Oder 0001 incorporated changes to the litter lift in MEV Performance
Speci fication 2000.8, under paragraph 3.1.1.1.2.2.11.1 for the litter system and paragraph 3.1.1.1.2.2.11.2
for litter loading. Under this Mdification 17, the parties nmutually agree to settle the cost of production
hardware and | abor for the MEV litter lift enhancement. Delivery Order 0010 vehicle unit costs are increased by
$36, 642 per MEV.

b. Modification 29 to Delivery O der 0001 incorporated changes to MEV Performance Specification 2000. 8,
paragraph 3.1.1.1.2.2.2, requiring the contractor to integrate the attendant's seat into the MEV. Under this
Modi fication 17, the parties nutually agree to settle the cost of production hardware and | abor for adding the
MEV attendant seat. Delivery Order 0010 vehicle unit costs are increased by $3,086 per MEV.

4. The MEV vehicle prices as previously set forth under CLIN 0700 in the contract under Delivery Order 0010
are increased by $39,728 from $1, 318,640 to $1, 358,368 as fol |l ows.

Sub-CLIN  QTY PREVI QUS UNIT PRI CE UNI T PRI CE ADJUSTMENT REVI SED UNIT PRI CE REVI SED TOTALS

0700AA 7 $ 1,318, 640.00 $ 39, 728.00 $ 1, 358, 368. 00 $9, 508, 576. 00

0700AB 8 $ 1,318, 640.00 $ 39, 728.00 $ 1, 358, 368. 00 $10, 866, 944. 00
5. In the MOU signed on 12 April 2003, the parties agreed to settle the contractual issues related to the

I AV performance specification requirement 2000.1 in Section 3.1.1.4.2.4.1, NBC Survivability, at no cost. As a
result of the definitization of the MB8 Chenical Detector integration, this Mdification 17 under Delivery

Order 0010 decreases the NTE ceiling in CHANGE F of Sub-CLIN 9001AA by $5, 430,000, and reduces the obligation of
funds by $1, 357,500 for the MB8 Chenical Detector.

6. As aresult of this Mdification 17 to Delivery O der 0010, the funded anmount of Delivery O der 0010 under
contract DAAEQ7-00-D-MD51 for the changes addressed in this Mdification 17 is decreased by $1, 057, 080.

7. The contractor waives and rel eases the Governnment fromany and all further clainms for increased adjustnment as
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Name of Offeror or Contractor:

a result of the definitization agreenent reached by the parties under this Mdification 17 to Delivery O der 0010
under the Requirenents Contract DAAEO7-00-D- M)51 with the exception of plant licensing and related environnental
issues in which the Governnent agrees to recogni ze the additional costs (cost only) for the licensing to the extent
these costs are greater than the licensing requirements for storing/using the Golden Sets/GFM or any other itens
with licensing requirenents.

8. Except as specifically stated above, all other ternms and conditions of the contract remain unchanged and in
full force and effect.

*** END OF NARRATIVE A 014 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0700 NSN:  2320- 01- 481- 8580
FSCM 19207
PART NR: 12479558
SECURI TY CLASS: Uncl assified
0700AA PRODUCTI ON QUANTI TY 7 EA $ 1, 358, 368. 000 9,508, 576. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price
NCUN: MEDI CAL EVACUATI ON VEHI CLE
PRON: X12GX044X1 PRON AMD: 06 ACRN: AA
AMS CD: 31107180008

This unit price increased from $1, 318,640 to
$1, 358,368 and includes the foll owing MEV hardware a

recurring costs associated with the:

MEV Litter Lift at $36,642 per vehicle.
MEV Attendant Seat at $3,086 per vehicle.

CLIN revised by Mdification 17

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wp09530031L006 YO0000 M 2
PRQJ_CD BRK BLK PT
00A
DEL REL CD QUANTI TY DEL DATE
004 7 30- SEP-2003

FOB POINT: Origin

SHI P TO PARCEL POST ADDRESS

(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0010
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Name of Offeror or Contractor:
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0700AB PRODUCTI ON_QUANTI TY 8 EA |$_1,358,368.000 |$ 10, 866, 944. 00

NOUN: MEDI CAL EVACUATI ON VEHI CLE
PRON:  X12GX044X1 PRON AMD: 06 ACRN:  AA
AVMS CD: 31107180008

This unit price increased from $1, 318,640 to

$1, 358,368 and includes the foll owing MEV hardware al

recurring costs associated with the:

MEV Litter Lift at $36,642 per vehicle.
MEV Attendant Seat at $3,086 per vehicle.

CLIN revised by Mdification 17

(End of narrative B002)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
002 Wp09533065L005 WP1AZ2N M WIG03
PRQJ_CD BRK BLK PT
| OP
DEL REL CD QUANTI TY DEL DATE
001 4 31- MAY- 2003

FOB PO NT: Origin

SHI P TO. PARCEL POST ADDRESS
(W1A2N)  XR WIGG FT LEWS FLD OFC
BLDG 9630 L ST
FORT LEW S WA 98433- 5000

MARK FOR© MARK FOR

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0010

1

DOC SUPPL
REL _CD M LSTRI P ADDR SIGCD MARK FOR TP CD
003 WP09533098A005 WP1AZ2N M WAIG03
PRQJ_CD BRK BLK PT
| OP

DEL REL CD QUANTI TY DEL DATE

1
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Name of Offeror or Contractor:

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

9001

9001AA

001 4 30- JUN- 2003

FOB PO NT: Origin

SHI P TO PARCEL POST ADDRESS
(W1A2N)  XR WIGG FT LEWS FLD OFC

BLDG 9630 L ST

FORT LEW S WA 98433- 5000

MARK FOR© MARK FOR

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0010

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with
Security Classification Guide. For further

gui dance contact PM BCT Security Keith Witten
(586) 753-2135".

SH P TG FT. LEWS FIELD NG OFFI CE
BLDG 3041
FT. LEWS, WA 98433-5000
MARK FOR: MR COVI NGTON, PH: 253-966-4851/
CELL: 253-405-2697
MS. BRAY, PH: 253-966-4851

(End of narrative FO001)

SECURI TY CLASS: Uncl assified

SERVI CES LINE | TEM

NOUN: UNDEFI NI TI ZED VEHI CLE CHANGES
PRON:  X12GX054X1 PRON AMD: 05 ACRN:  AA
AVS CD: 31107180008

CLIN revised by Mdification 17

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

1,192, 049. 00
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Name of Offeror or Contractor:
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Deliveries or

Per f or mance

DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31-JAN- 2004 (E)
$ 1,192, 049. 00
Change A

Not to Exceed (NTE) for C4l SR

This NTE is the revised total action for the hardware
associ ated with changing the Command, Control,

Communi cati ons, Conputers, Intelligence,

Surveill ance and Reconnai ssance (C4l SR) | BCT System
Architecture (SA) fromVersion 1.1 to System
Architecture (SA) Version 3.0 (Vehicle Diagrans
Version 1.3).

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

Cei ling bl i gat ed
CAl SR 4,028, 036. 00 $1, 007, 009. 00
THEELEEErnry THELEErErirny THELEErErirny
CHANGE B

Not to Exceed (NTE) for revised load lists for
the RV, CV, ATGM and ESV.

This NTE is the revised total action for the hardware
and | abor costs associated with the revised | oad
lists (RV, CV, ATGM and ESV) for the JV proposal
received 11 Feb 2002.

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

Ceiling bl i gat ed
Revised load lists  $272,740.00 $68, 185. 00
T THELEErErrrny THELEErErirny
CHANGE C

Not to Exceed (NTE) for revised load list for

the ICv.

This NTE is the revised total

action for the hardware

and | abor costs associated with the revised I CV

load list for the JV proposal

The NTE proposal for

bel ow

Fi scal

Ceiling

recei ved 06 Feb 2002.

Year 2002 is listed

ol i gat ed
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Name of Offeror or Contractor:
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Rev. ICV load |ist $106, 800. 00 $ 26, 700. 00
[IHELrrrrrrr 1HErrrrrrrrr 1HErrrrrrrrr
CHANGE D

CONFI GURATI ON CHANGE D |'S DELETED BY MODI FI CATI ON 17

This separately priced NTE for the hardware and | abor
costs associated with the MEV Litter Lift was
included in Delivery Order 0010 and | ater increased
under Modification 01, dated 20 Jun 2002. This

Modi fication 17 definitizes configuration Change D
for the hardware and | abor costs associated with the
MEV Litter Lift, and reduces this CLIN 9001AA by
$286, 875.

FHELEEELrnrn LHETTEEETTT LHETTEETTETT

CHANGE E
Not to Exceed (NTE) for the Javelin

This NTE is the revised total action for the
hardware and | abor costs associated with the
nmoving the two (2) Javelin and two (2) AT4
mssiles fromthe exterior to within the
interior of the ICV.

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

Ceiling bl i gated
Javelin $238, 200. 00 $59, 550. 00
LHETETETrrT THELEEEErrrn THELEEEErrrn

CHANGE F
CONFI GURATI ON CHANGE F |'S DELETED BY MODI FI CATI ON 17

This separately priced NTE for the hardware and | abor
costs associated with the integration of the M8
Chemi cal Detector into the | AV (provide nmounting,
vehicl e power, FBCB2 integration, vehicle power renot{
alarm and a vapor transfer system), was included in
Delivery Order 0010 and |ater increased under

Modi fication 01, dated 20 Jun 2002. This

Modi fication 17 definitizes configuration Change F
for the hardware and | abor costs associated with the
MB8 Chemi cal Detector, and reduces this CLIN 9001AA
by $1, 357, 500.

FHEEELrrrnri THEEELErrrrn THELELEELrrn

CHANGE G

CONFI GURATI ON CHANGE G | S DELETED BY MODI FI CATI ON 17
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Name of Offeror or Contractor:

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

This separately priced NTE for the hardware and | abor
costs associated with the MEV Attendant Seat was
included in Delivery Order 0010 and | ater increased
under Modification 01, dated 20 Jun 2002. This

Modi fication 17 definitizes configuration Change G
for the hardware and | abor costs associated with the
MEV Attendant Seat and reduces this CLIN 9001AA

by $8, 625.

FHELEEELrnrn LHETTEEETTT LHETTEETTETT

CHANGE H
Not to Exceed (NTE) for ESV through connector

This NTE is the revised total action

for the hardware and | abor costs

to add a through connector with interior harness
to the ESV to facilitate control of the trailer
mounted munitions frominside the ESV.

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

Ceiling bl i gated
Through Hul I Conn. $18, 510. 00 $9, 255. 00
LHETETETrrT THELEEEErrrn THELEEEErrrn

CHANGE |
Not to Exceed (NTE) for Additional Seat for the CV.

This NTE is the revised total action for the hardware
and | abor costs associated with the integration of
the additional Seat for the CV.

The NTE proposal for Fiscal Year 2002 is listed
bel ow:

Ceiling ol i gat ed
Addi tional Seat-CV $85, 400. 00 $21, 350. 00
TEETEErrrrrd TEEETrrrrrnr TEEETrrrrrnn
TEEEErrrrrny TEEErrrrrrnr LEEErrrrrrnr

CHANGE J
Downwar d Adj ust nent - RV Cuppol a

This downward adjustnment is the revised total action
for the hardware and | abor costs associated with
the changes in the sensor suite for the RV,
including but not limted to the deletion of the
Renpt e Weapon Station (RWS).

THrrrrrrrrerr THErrrrrrnny RRNRRNENy

CHANGE K
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Page 10 of 11

Name of Offeror or Contractor:

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

Downwar d Adj ust ment - FSV Cuppol a is the revised total
action.

This downward adjustnment is the revised total action
for the hardware and | abor costs associated with the
changes to the sensor suite for the FSV, including
but not limted to the deletion of the Renpte \Weapon
Station (RWS).

THrrrrrrrrrrn THrrrrrrrrnny LHEEEEEErrrn

CHANGE L
Downwar d Adj ust ment - ESV M ne Detecti on Equi prent

This is a downward adjustnent is the revised total
action for the deletion of the mine detection

equi pnrent for the ESV.

TErErrrrrrrinry RRENRNENy THEEEEEErErn

(End of narrative FO13)
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Name of Offeror or Contractor:
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM  AMB CD ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0700AA  X12GX044X1 AA 1 $ 9,230,480.00 $ 278, 096. 00 $ 9, 508, 576. 00
31107180008 2GXPO1
0700AB  X12GX044X1 AA 1 $ 10, 549, 120.00 $ 317, 824. 00 $ 10, 866, 944. 00
31107180008 2GXPO1
9001AA X12GX054X1 AA 1 $ 2,845,049.00 $ -1, 653, 000. 00 $ 1, 192, 049. 00
31107180008 2GXPO1
NET CHANGE $ -1, 057, 080. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ary AA 21 22033000025R5RO7P31107131E9 S20113 VB6HZV $ -1, 057, 080. 00
NET CHANGE $ -1, 057, 080. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF _AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 441,121, 629. 00 $ -1, 057, 080. 00 $ 440, 064, 549. 00
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